
TOWN OF GRANBY 
ATHLETIC FIELDS AND SPECIAL PROJECTS BUILDING COMMITTEE 

MEETING MINUTES 
May 7, 2013 

 
PRESENT: Ronald Durej, David White, Jim Sansone, and Ben Perron.  Jim Lofink arrived at 

6:16 p.m.  
 
OTHERS PRESENT: Dr. Patricia Law, GMHS Principal; Tom Steinke, Director of Facilities, 

and John Stewart, CR3 
 
Chairman Durej confirmed a quorum and called the meeting to order at 6:05 p.m.   
 
Public Comment 
 

Rich Dixon, President of the Granby Memorial High School Athletic Booster Club, was present 
at tonight’s meeting.  He reported he has been to Kloter Farms and it’s been decided they will 
purchase a 14’ x 24’ building to be used as a ticket booth and concession stand.  The building 
will have a 4’ overhang at the window to be used for the concession stand.  He provided 
pictures and the location and positioning of the building were discussed in detail.  Electric 
service (power requirements should be determined prior) has to be brought to the building and 
a decision has to be made as to whether a concrete pad will be poured or a stone base will be 
put down (cost estimates for both will be obtained) where the building will be.  Interior and 
exterior lighting was also discussed.  Based on tonight discussion, some building modifications 
are expected to be made.  Mr. Dixon will email any changes to Chairman Durej.   
 
Approval of Minutes 
 

ON A MOTION by B. Perron, seconded by D. White, the Committee voted (5-0-0) to approve 
the minutes of March 19, 2013 as recorded.   
 
The Committee reviewed and accepted the Notes from the April 9, 2013 meeting.   
 
Construction Status Update 
 
Chairman Durej reported: 

• Grandstand will be going in soon. 
• Completion date appears to remain on target for August 2013. 
• Electric - pole at the street (Rt. 189) has to be replaced.  An eight to ten week time frame 

is expected before this can be done.  It is hoped that a light can be placed to illuminate 
the high school sign at this entrance while the electric is being addressed here.   

• Scoreboard has a six to eight weeks lead-time.  Power will need to be at the site when 
it’s installed.  Eyebeams for the scoreboard will be painted black.  Regarding the banner 
across the top of the scoreboard, Dr. Law asked what it should say.  The Committee 
decided it should read “Granby Memorial High School”.   

• Dr. Law had a question: in order to install cameras towards the new fields to watch for 
vandalism, where do the feeds come from?  A drawing would be helpful to see where the 
Internet comes from.  Using a wireless bridge was mentioned as a possibility.   

• The lighting along the road coming into the high school from Rt. 189 is no longer 
working.  Mr. Stewart encouraged Dr. Law to mention this to R.A.D. and see if they can 
fix it.   
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Review budget 
 
Chairman Durej reviewed an updated budget sheet with the Committee.  He reiterated there is 
an additional $50,000 that has been made available for this project and another $50,000 that 
can only be used if Town Manager Smith deems it to be necessary.   
Three change orders have been approved and processed to date.  They include the stone 
dust/curbing changes to the shot put area ($7,315); an additional length of sewer pipe for future 
bathrooms ($527); and the footing and eyebeams for the scoreboard installation ($8,836).   
The estimated cost to purchase the scoreboard is $12,000, with an additional cost of $4,000 for 
installation.   
Mr. Perron reported that he spoke with Town Manager Smith and it was determined that some 
storage is within the scope of the project and should be added in.  He asked the Committee to 
create a serious list of items that need to be addressed.  This isn’t necessarily a list of “want” 
items, but items that were originally thought to be part of the project that had to be cut out at 
some point.  Several items were mentioned and discussed.  Chairman Durej will put together a 
list for Mr. Smith, which will include: 

1. Irrigation 
2. Storage 
3. Two pads, whether concrete or stone (concession stand and storage building) and 

electric service for the concession stand  
4. Structural landscaping  
5. Signage – to tell what’s allowed on the fields and what’s not 
6. Softball infield mix, the school is making a PO but is hoping to be reimbursed for this 

cost ($8,000)   
Water being brought to the concession stand was again discussed, but it apparently is a very 
costly venture and is not a practical option. 
Chairman Durej asked Mr. Stewart to check with FieldTurf and Cape Island regarding the fields 
and track material.  Is everything ordered and ready for delivery, when R.A.D determines a 
specific date?  He should let them know how the project is progressing.   
 
Adjournment 
 

The meeting adjourned at 7:45 p.m.   
 
The next meeting is scheduled for Tuesday, June 4, 2013 at the Police Department Community 
Room at 6:00 p.m. 
 
The Committee asked for a Projects Update report for that meeting.   
 
Respectfully submitted, 
 
 
 
Susan Christian 
Recording Secretary 


